
ID ID Task Name Duration Remaining
Duration

Start Finish Total Slack Predecessors %
Complete

1 1 NOTICE TO PROCEED 0 days 0 days Mon 11-25-13 Mon 11-25-13 0 days 100%

2 2 CONCEPTUAL VALUE
ENGINEERING PROPOSAL

63 days 0 days Thu 11-7-13 Thu 2-6-14 0 days 100%

3 3 DETAIL VALUE
ENGINEERING PROPOSAL

18 days 17.1 days Fri 2-7-14 Tue 3-4-14 73.5 days 2 5%

4 4 TRAFFIC CONTROL PLAN 44 days 22.25 days Mon 1-13-14 Thu 3-13-14 0.5 days 2FS-19 days 49%

5 5 TEMPORARY BRIDGE 25 days 20 days Mon 1-27-14 Fri 2-28-14 158 days 2FS-19 days 20%

6 6 EROSION CONTROL PLAN 31 days 13 days Mon 1-13-14 Mon 2-24-14 16.5 days 2FS-20 days 58%

7 7 STRUCTURAL STEEL
SHOP DRAWINGS

30 days 30 days Fri 2-7-14 Thu 3-20-14 45.5 days 2 0%

8 8 STEEL GIRDER RIGGING
PLAN

30 days 30 days Fri 2-7-14 Thu 3-20-14 45.5 days 2 0%

9 9 ACELERATED CONCRETE
FORMING PLANS

30 days 30 days Fri 2-7-14 Thu 3-20-14 46.5 days 2 0%

10 10 BRIDGE RAIL SHOP
DRAWINGS

30 days 30 days Wed 1-29-14 Tue 3-11-14 73.5 days 3FS-25 days 0%

11 11 REINFORCING STEEL
DRAWINGS

30 days 30 days Fri 2-7-14 Thu 3-20-14 42.5 days 2 0%

12 12 EXCAVATION SUPPORT 30 days 30 days Fri 2-7-14 Thu 3-20-14 10.5 days 2 0%

13 13 MOBILIZATION 2 days 1.9 days Mon 3-3-14 Tue 3-4-14 7.5 days 1 5%

14 14 FIELD OFFICE SETUP 33 days 31.25 days Mon 1-20-14 Wed 3-5-14 6.5 days 1 5%

15 15 CONSTRUCTION SIGNAGE 2 days 2 days Fri 3-14-14 Mon 3-17-14 0.5 days 4,14,13 0%

16 16 EROSION CONTROL 2 days 2 days Tue 3-18-14 Wed 3-19-14 1.5 days 6,15 0%

17 17 TRAFFIC DETOUR
CONSTRUCTION

0 days 0 days Mon 3-17-14 Mon 3-17-14 0.5 days 15 0%

18 18 CLEARING AND
GRUBBING

3 days 3 days Tue 3-18-14 Thu 3-20-14 0.5 days 17 0%

19 19 TEMPORARY BRIDGE
ABUTMENTS

3 days 3 days Fri 3-21-14 Tue 3-25-14 0.5 days 18,16 0%

20 20 TEMPORARY BRIDGE
ERECTION

3 days 3 days Wed 3-26-14 Fri 3-28-14 0.5 days 19 0%

21 21 TEMPORARY BRIDGE
APPROCHES

2 days 2 days Mon 3-31-14 Tue 4-1-14 0.5 days 20 0%

22 22 TRAFFIC DETOUR PAVING
AND LINE STRIPING

2 days 2 days Wed 4-2-14 Thu 4-3-14 0.5 days 21 0%

23 23 TRAFFIC TRANSFER 1 0 days 0 days Thu 4-3-14 Thu 4-3-14 0.5 days 21,22 0%

24 24 PHASE 1 NEW BRIDGE

CONSTRUCTION

0 days 0 days Thu 4-3-14 Thu 4-3-14 0.5 days 23 0%

25 25 ABUTMENT EXCAVATION
EARTH

3 days 3 days Fri 4-4-14 Tue 4-8-14 0.5 days 24,12 0%

26 26 ABUTMENT EXCAVATION
ROCK

3 days 3 days Fri 4-4-14 Tue 4-8-14 0.5 days 25FS-3 days 0%

27 27 PILE INSTALLATION 3 days 3 days Wed 4-9-14 Fri 4-11-14 0.5 days 26 0%

28 28 PRE-FORM PILE
CAPS/ABUTMENTS

2 days 2 days Wed 4-9-14 Thu 4-10-14 1.5 days 25 0%

29 29 PRE-TIE PILE
CAPS/ABUTMENTS

2 days 2 days Wed 4-9-14 Thu 4-10-14 1.5 days 25 0%

30 30 PLACE FORMS, REINF. &
CONC. PILE CAPS/
ABUTMENTS

2 days 2 days Mon 4-14-14 Tue 4-15-14 0.5 days 29,28,27 0%

31 31 PILE CAPS/ABUTMENT
CURE

7 days 7 days Wed 4-16-14 Thu 4-24-14 0.5 days 30 0%

32 32 ELASTOMERIC PADS AND
ANCHOR BOLTS

2 days 2 days Fri 4-25-14 Mon 4-28-14 0.5 days 31 0%

33 33 ABUTMENT BACKFILL 5 days 5 days Tue 4-29-14 Mon 5-5-14 0.5 days 32 0%

34 34 BRIDGE DECK DEMO 5 days 5 days Tue 5-6-14 Mon 5-12-14 0.5 days 33 0%

35 35 EX ABUTMENT DEMO 5 days 5 days Tue 5-13-14 Mon 5-19-14 0.5 days 34 0%

36 36 STONE FILL UNDER
BRIDGE

3 days 3 days Tue 5-20-14 Thu 5-22-14 0.5 days 35 0%

37 37 PRE-GANG STEEL
GIRDERS

2 days 2 days Fri 4-25-14 Mon 4-28-14 9.5 days 31 0%

38 38 PRE-FORM DECK 3 days 3 days Tue 4-29-14 Thu 5-1-14 9.5 days 37 0%

39 39 SET STEEL GIRDERS 1 day 1 day Fri 5-23-14 Tue 5-27-14 0.5 days 32,7,8,36,38 0%

40 40 FINAL DECK FORMING 1 day 1 day Tue 5-27-14 Wed 5-28-14 0.5 days 39,9 0%

41 41 PRE-TIE DECK
REINFORCING

3 days 3 days Fri 5-2-14 Tue 5-6-14 9.5 days 38 0%

42 42 FINAL DECK
REINFORCING

5 days 5 days Tue 5-20-14 Wed 5-28-14 0.5 days 40FS-5
days,11,41

0%

43 43 DECK PLACEMENT 1 day 1 day Wed 5-28-14 Thu 5-29-14 0.5 days 42 0%

44 44 DECK CURE 14 days 14 days Thu 5-29-14 Wed 6-18-14 1.5 days 43 0%

45 45 NEW APPROCHES
EARTHWORK

3 days 3 days Thu 5-29-14 Tue 6-3-14 0.5 days 43 0%

46 46 NEW APPROCH SLABS 3 days 3 days Mon 6-2-14 Thu 6-5-14 0.5 days 45SS+2
days

0%

47 47 NEW APPROCH SLAB
CURE

5 days 5 days Thu 6-5-14 Thu 6-12-14 0.5 days 46 0%

48 48 CAST IN PLACE CURBING 3 days 3 days Thu 6-12-14 Tue 6-17-14 0.5 days 47 0%

49 49 CURBING CURE 5 days 5 days Tue 6-17-14 Tue 6-24-14 0.5 days 48 0%

50 50 BRIDGE DECK MEMBRANE 2 days 2 days Tue 6-24-14 Thu 6-26-14 0.5 days 44,49 0%

51 51 GUARD RAIL 1 day 1 day Tue 6-17-14 Wed 6-18-14 6.5 days 48 0%

52 52 BRIDGE RAIL 2 days 2 days Tue 6-17-14 Thu 6-19-14 5.5 days 48,10 0%

53 53 SOUTH STONE FILL AND
EROSION MATTING

5 days 5 days Wed 6-18-14 Wed 6-25-14 1.5 days 44 0%

54 54 PAVING & LINE STRIPING 3 days 3 days Thu 6-26-14 Tue 7-1-14 0.5 days 53,51,52,50 0%

55 55 IN STREAM STONE FILL 1 day 1 day Tue 7-1-14 Tue 7-1-14 0 days 36 0%

56 56 BRIDGE DECK PLUG
JOINT

1 day 1 day Wed 7-2-14 Wed 7-2-14 0 days 55,54 0%

57 57 TRAFFIC TRANSFER 2 0 days 0 days Wed 7-2-14 Wed 7-2-14 0 days 56 0%

58 58 PHASE 2 NEW BRIDGE

CONSTRUCTION

0 days 0 days Wed 7-2-14 Wed 7-2-14 0 days 57 0%

59 59 REMOVAL OF
TEMPORARY BRIDGE AND
APPROCHES

5 days 5 days Thu 7-3-14 Thu 7-10-14 0 days 58 0%

60 60 ABUTMENT EXCAVATION
EARTH

2 days 2 days Fri 7-11-14 Mon 7-14-14 0 days 59 0%

61 61 ABUTMENT EXCAVATION
ROCK

2 days 2 days Thu 7-10-14 Fri 7-11-14 0 days 60FS-3 days 0%

62 62 PILE INSTALLATION 2 days 2 days Mon 7-14-14 Tue 7-15-14 0 days 61 0%

63 63 PILE CAPS/ ABUTMENTS 2 days 2 days Wed 7-16-14 Thu 7-17-14 0 days 62 0%

64 64 PILE CAPS/ABUTMENT
CURE

7 days 7 days Fri 7-18-14 Mon 7-28-14 0 days 63 0%

65 65 ELASTOMERIC PADS AND
ANCHOR BOLTS

1 day 1 day Tue 7-29-14 Tue 7-29-14 0 days 64 0%

66 66 ABUTMENT BACKFILL 2 days 2 days Wed 7-30-14 Thu 7-31-14 0 days 65 0%

67 67 STONE FILL UNDER
BRIDGE

1 day 1 day Fri 8-1-14 Fri 8-1-14 0 days 66 0%

68 68 STRUCTURAL STEEL 1 day 1 day Mon 8-4-14 Mon 8-4-14 0 days 65,67 0%

69 69 DECK FORMING 2 days 2 days Tue 8-5-14 Wed 8-6-14 0 days 68 0%

70 70 DECK REINFORCING 2 days 2 days Thu 8-7-14 Fri 8-8-14 0 days 69FF+2 days 0%

71 71 DECK PLACEMENT 1 day 1 day Mon 8-11-14 Mon 8-11-14 0 days 70 0%

72 72 DECK CURE 14 days 14 days Tue 8-12-14 Tue 9-2-14 0 days 71 0%

73 73 NEW APPROCHES
EARTHWORK

3 days 3 days Tue 9-2-14 Fri 9-5-14 0 days 71,72 0%

74 74 NEW APPROCH SLABS 3 days 3 days Thu 9-4-14 Tue 9-9-14 0 days 73SS+2
days

0%

75 75 NEW APPROCH SLAB
CURE

5 days 5 days Tue 9-9-14 Tue 9-16-14 0 days 74 0%

76 76 CAST IN PLACE CURBING 3 days 3 days Tue 9-16-14 Fri 9-19-14 0 days 75 0%

77 77 CURBING CURE 5 days 5 days Fri 9-19-14 Fri 9-26-14 0 days 76 0%

78 78 GUARD RAIL 1 day 1 day Fri 9-26-14 Mon 9-29-14 3 days 77 0%

79 79 BRIDGE RAIL 2 days 2 days Mon 9-29-14 Wed 10-1-14 3 days 76,78 0%

80 80 BRIDGE DECK MEMBRANE 2 days 2 days Fri 9-26-14 Tue 9-30-14 0 days 77 0%

81 81 PAVING & LINE STRIPING 3 days 3 days Tue 9-30-14 Fri 10-3-14 0 days 80 0%

82 82 BRIDGE DECK PLUG
JOINT

1 day 1 day Fri 10-3-14 Mon 10-6-14 0 days 81 0%

83 83 FINAL TRAFFIC

TRANSFER

0 days 0 days Mon 10-6-14 Mon 10-6-14 0 days 82,79,78 0%

84 84 SUBSTANTIAL

COMPLETION

0 days 0 days Mon 10-6-14 Mon 10-6-14 0 days 83 0%

85 85 NORTH SIDE STONE FILL
AND EROSION MATTING

3 days 3 days Mon 10-6-14 Thu 10-9-14 0 days 84 0%

86 86 CLEAN UP AND
DEMOBILIZATION

2 days 2 days Thu 10-9-14 Mon 10-13-14 0 days 85 0%
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